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02/20/18 Statement of Ongoing Contracts as of 02/23/18

09District

09-INY-6-4.3/8.4

09-INY-127-22.7/0

09-INY-168-17.5/18.3

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

Fed Aid

HA22

HB4N

HM1

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY AT AND NEAR SHOSHONE

AT VARIOUS LOCATIONS

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY NEAR DEATH VALLEY FROM

14.4 MILES WEST OF ROUTE 127 TO ROUTE

127

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

Description 

WIDEN SHOULDERS

REPLACE CULVERTS AT FOUR LOCATIONS

CONSTRUCT CONCRETE SIDEWALKS, CURB

THIN BLANKET OVERLAY

INSTALL SIGNALS

COLD PLANE ASPHALT CONCRETE

Type Of Work

GRIFFITH COMPANY

HERBACK GENERAL ENGINEERING

SPECTRUM CONSTRUCTION GROUP,

INC.

QUALCON CONTRACTORS, INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

QUALCON CONTRACTORS, INC.

Contractor

BAKERSFIELD  CA 93308

MINDEN  NV 89423

IRVINE  CA 92618

MINDEN  NV 89423

LA PUENTE  CA 91748

MINDEN  NV 89423

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)872-0794

(760)872-0794

(760)872-0794

(760)937-8955

(760)937-8955

 $3,013,221

 $2,239,339

 $2,731,888

 $2,504,816

 $692,350

 $1,394,918

Bid + CCOs

 $0

 $1,825,713

 $0

 $2,458,755

 $105,600

 $693,099

Comp To  date

 $0

 $881,614

 $0

 $0

 $105,600

 $0

This Month

01/18/18

09/08/17

11/09/17

05/22/17

10/02/17

05/24/17

Awarded

02/02/18

10/06/17

12/18/17

06/09/17

10/27/17

06/09/17

Approved

02/20/18

10/22/18

02/01/18

03/26/18

08/01/18

Est Comp

 0%

 73%

 0%

 100%

 20%

 80%

%Time

 0%

 82%

 0%

 100%

 15%

 50%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

09-364604

09-357504

09-352104

09-368404

09-356804

09-368104

Contract 

HSNH-P006-(012)E

ACST-S127-(003)E

ACST-X027-(009)E

ACST-X027-(008)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

2531 NOWLIN ROAD

32 EDELMAN

1645 ESMERALDA AVENUE

929 OTTERBEIN AVE

1645 ESMERALDA AVENUE

500 S. MAIN ST.

500 S. MAIN ST.

500 S. MAIN ST.

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

02/01/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

09District

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

Fed Aid

HM

HA12

HB34

HB4

HB1

HA22

Pgm Code

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.5 MILES NORTH

OF LEE VINING AT SR 167

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY AT AND NEAR COLEVILLE

FROM EAST SIDE LANE TO 1.7 MI N OF

ROUTE 89 AND 0.9 MI S OF THE NEVADA

STATE LINE TO THE NEVA

Description 

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

PROVIDE NORTHBOUND RIGHT-TURN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD PLANE/RECYCLING/HMA

Type Of Work

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

HERBACK GENERAL ENGINEERING

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS LLC

Contractor

MODESTO  CA 95354

BISHOP  CA 93514

PISMO BEACH  CA 93448

MINDEN  NV 89423

PISMO BEACH  CA 93448

RENO  NV 89431

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

(760)649-7906

(760)648-7906

(760)648-7906

(760)937-8955

(760)937-8955

(760)648-7906

 $388,676

 $2,896,480

 $6,714,212

 $474,544

 $10,303,838

 $11,169,414

Bid + CCOs

 $27,550

 $1,177,912

 $6,042,777

 $465,804

 $94,512

 $11,425,596

Comp To  date

 $0

 $122,074

 $0

 $0

 $0

 $0

This Month

04/13/17

01/31/17

03/09/15

05/31/17

07/14/17

07/12/16

Awarded

05/09/17

05/09/17

03/26/15

06/26/17

08/09/17

07/26/16

Approved

08/01/18

08/17/18

11/24/21

10/18/17

10/01/19

02/23/18

Est Comp

 20%

 44%

 100%

 100%

 1%

 100%

%Time

 7%

 41%

 91%

 100%

 1%

 99%

% Work 

 

 

 

COMPLETED

 

OVER RUN

Message

09-361204

09-356104

09-335004

09-346704

09-350804

09-364304

Contract 

  

  

HSNH-P395-(249)E

HSNH-P395-(64E)

HSNH-P395-(265)E

NHP-P395-(   )2

  

  

--()

--()

--()

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET

2488 DIXON LANE

PO BOX 2210

2531 NOWLIN ROAD

PO BOX 2210

96 GLEN CARREN CIRCLE #106

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

01/30/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

09District

 $1,109,288 $24,901,921 $45,162,430

09-VAR--/0

Fed Aid
Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

Description 

DIGOUTS

Type Of Work

BOWMAN ASPHALT, INC.

Contractor

BAKERSFIELD  CA 93308

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 $638,732

Bid + CCOs

 $584,603

Comp To  date

 $0

This Month

05/30/17

Awarded

06/22/17

Approved

01/29/18

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

09-368304

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

3351 FAIRHAVEN DR. 500 S MAIN ST

BISHOP CA 93514

Accepted

01/29/18

Location
Storm Water
Plan



09-364604

09-357504

09-352104

09-368404

09-356804

09-368104

09-361204

09-356104

09-335004

09-346704

09-350804

09-364304

09-368304

Contract

09-INY-6-4.3/8.4

09-INY-127-22.7/0

09-INY-168-17.5/18.3

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

09-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

Page
Statement of Ongoing Contracts - Index

09District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $7,476,043

 $6,011,156

 $31,675,230

 Bid + CCO

 $4,284,469

 $2,588,764

 $18,028,689

 Work Comp

-S-

-SH-



09

District

 $3,618,092

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $45,162,430  $24,901,921

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $3,618,092


	09

